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CONGRESSIONAL INTEREST:  Senators Casey and 
Toomey (PA); Congressman Shuster (PA-09) 
 
NON-FEDERAL SPONSOR:  Broad Top Township,   
Pennsylvania 
 
BACKGROUND: The stream ecosystem restoration project is located in south-central 
Pennsylvania principally in Broad Top Township, Bedford County, Pennsylvania.  The Six Mile 
Run watershed drains into the Raystown Branch of the Juniata River and has a 9,692 acre 
drainage area of which approximately 38 percent has been surface-mined. 
 
The Broad Top Soil and Water Conservation Project report has identified 117 known points 
where acid mine drainage enters the Six Mile Run watershed.  The main stream of the Six Mile 
Run is devoid of aquatic life. Six Mile Run is designated a warm water fishery. The U.S. Army 
Corps of Engineers is investigating the potential to restore the degraded ecosystem along the 
Six Mile Run watershed. The project may include surface grading, alkaline treatment, limestone 
spoil drains, hydrologic drainage controls, and passive treatment such a successive alkalinity 
producing systems. 
 
A preliminary restoration plan was completed in October 2002 and approved by higher authority 
on 13 November 2002.  Work on the feasibility phase was discontinued in March 2004 due to 
nationwide shortfalls in the Section 206.  Using FY11 carry-in funding, work on the feasibility 
study has restarted.   
 
STATUS:  A scope of work has been prepared and a contract will be awarded in January 2012 
to develop preliminary designs and costs. 
 
 
 
 
 
 

Six Mile Run, Bedford County, PA 

FACT SHEET as of February 1, 2012 
 
AUTHORIZATION:  Continuing Authorities Program, 
Section 206 of the Water Resources Development Act 
of 1996, as amended 
 
TYPE OF PROJECT:  Aquatic Ecosystem Restoration 
 
CONTRIBUTION TO CHESAPEAKE BAY:   Directly 
contributes to Executive Order 13508 goals to restore 
clean water and recover habitat.  
 
PROJECT PHASE:  Feasibility 
 

 
 

Location Map for Six Mile Run 
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BUDGET: 
 
 Feasibility Design & Implementation 
Total Cost Estimate $447,650     0 
Federal Cost Estimate       447,650 0 
Non-Federal Cost Estimate 0 0 
   
Federal Funds Data  0 
Allocation thru FY 2011 207,650 0 
Allocation for FY 20111 33,779 0 
Projected Allocation for FY 20122 TBD 0 
Balance to Complete 120,000 0 
President Budget FY 2013 0 0 
 
NOTES: 
1The FY 2011 allocation was based upon the USACE work plan in accordance with a year-long continuing 
resolution. 
2The FY 2012 Energy and Water Appropriation amounts are to be determined. Since this project is under the 
Continuing Authorities Program, the FY 2012 allocation for this project will be determined after HQUSACE review 
of available program funding. 
 
SCHEDULE: 
 
  
FY 2011 Completed Work: Reviewed the preliminary restoration plan and updated the cost 
estimate for the feasibility study for future budgeting purposes.  The study is focused on acid 
mine drainage. 
 
FY 2012 Scheduled Work: Current year projected fund allocations in the amount of $120,000 
will be used to award a contract to develop preliminary designs and costs for use in completing 
the feasibility study. The alternatives developed by the consultant will be reviewed and a 
recommended plan will be selected. 
 
FY 2013 Presidents Budget: This project is not in the President’s Budget. 
 
COMPLETION: With optimum funding, complete the feasibility phase in 2013. 
 
For more information:  Regarding the Six Mile Run feasibility study, contact Mr. Anthony 
Clark, CENAB-PL-P, (410)962-3413, or e-mail anthony.a.clark@usace.army.mil. 
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